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ESTIMATE RUN 12/05/2000

ESTIMATE SUMMARY 07:27:26

CONTID: C10786         ESTIMATE NO: 0009 PROG 1994

PCN: 10786-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

UPRR W/O JULESBURG PERCENT TIME:

PROJECT NO: C 138A-006                    

UPRR W/O JULESBURG

NAME OF ROAD:  

PROJECT COUNTIES: SEDGWICK

CONTRACTOR:

PCL CONSTRUCTION SERVICES, INC. PAY PERIOD ENDING 12/05/2000 DATE TIME STARTED 03/15/2000

2000 S. COLORADO BLVD.,TOWER TWO, DATE LET 08/19/1999 DATE WORK BEGAN 03/15/2000

SUITE 2-500 DATE AWARDED 08/23/1999 DATE TIME STOPPED 01/10/2001

 DATE CONTRACT EXECUTED 09/08/1999 DATE ACCEPTED 01/10/2001

DENVER CO 80222     303-365-6400 DATE NOTICE TO PROCEED 03/15/2000

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 2,935,357.27 PARTICIPATING $ $ -120.00

AWARD PROJECT AMT: 2,825,626.65 NON-PARTICIPATING 317,442.67

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

97.81

WORK DAYS

WORK DAYS

93.43%

192,840.01

317,322.67

317,322.67

317,322.67

$

$

$

$

79,380.00

2,663,137.26

2,742,517.26

0.00

2,742,517.26

-42,384.40

41,788.09

2,741,920.95

0.00

AMOUNT DUE 2,741,920.95 317,322.67

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 317,322.67

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

179.0 TIME ALLOW: 183

ORIG TIME ALLOW: 180
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PCN: 10786-BID    ESTIMATE RUN 12/05/2000

PROJECT: C 138A-006                    ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:27:26

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *CLEARING AND GRUBBING 1.000

0.000

201-00000  
 

1.000

L S 

20,000.00000 20,000.001.000

0.00

0010 *REMOVAL OF STRUCTURES AND OBSTRUCTIONS 1.000

0.000

202-00000  
 

1.000

L S 

10,000.00000 10,000.001.000

0.00

0015 *REMOVAL OF DELINEATOR 75.000

0.000

202-00090  
 

75.000

EACH

5.00000 375.0075.000

0.00

0020 *REMOVAL OF CONCRETE PAVEMENT 2,283.100

4,338.700

202-00210  
 

6,880.600

M2  

6.50000 43,041.706,621.800

28,201.55

0025 *REMOVAL OF ASPHALT MAT 7,999.200

1,798.100

202-00220  
 

9,797.300

M2  

2.00000 19,594.609,797.300

3,596.20

0030 *REMOVAL OF PAVEMENT MARKING 118.400

0.000

202-00250  
 

118.400

M2  

20.00000 2,368.00118.400

0.00

0035 *REMOVAL OF GROUND SIGN 16.000

17.000

202-00810  
 

34.000

EACH

130.00000 4,290.0033.000

2,210.00

0040 *REMOVAL OF SIGN PANEL 0.000

1.000

202-00821  
 

1.000

EACH

120.00000 120.001.000

120.00

0045 *REMOVAL OF FENCE 1,486.000

0.000

202-01000  
 

1,486.000

M   

5.00000 7,430.001,486.000

0.00

0050 *REMOVAL OF GUARDRAIL TYPE 3 1,278.000

0.000

202-01130  
 

1,278.000

M   

7.00000 8,946.001,278.000

0.00

0055 ABANDON WELL 0.000

0.000

202-04100  
 

0.000

EACH

1,000.00000 0.000.000

0.00
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PCN: 10786-BID    ESTIMATE RUN 12/05/2000

PROJECT: C 138A-006                    ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:27:26

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) 96,979.200

13,878.000

203-00060  
 

118,284.000

M3  

5.00000 554,286.00110,857.200

69,390.00

0065 TOPSOIL 0.000

0.000

207-00205  
 

4,463.000

M3  

2.25000 0.000.000

0.00

0070 *EROSION BALES (WEED FREE) 0.000

0.000

208-00011  
 

26.000

EACH

20.00000 0.000.000

0.00

0075 EROSION CONTROL SUPERVISOR 0.883

0.080

208-00200  
 

1.000

L S 

2,000.00000 1,926.000.963

160.00

0080 *RESET GROUND SIGN 0.000

2.000

210-00810  
 

3.000

EACH

150.00000 300.002.000

300.00

0085 *RESET END ANCHORAGE 0.000

0.000

210-01200  
 

0.000

EACH

600.00000 0.000.000

0.00

0090 *SEEDING (NATIVE) 0.000

0.630

212-00006  
 

5.030

HA  

1,317.00000 829.710.630

829.71

0095 *MULCHING (WEED FREE HAY) 0.000

0.000

213-00002  
 

3.990

HA  

805.00000 0.000.000

0.00

0100 MULCH TACKIFIER 0.000

0.000

213-00061  
 

953.000

KG  

3.00000 0.000.000

0.00

0105 SOIL RETENTION BLANKET (SPECIAL) 0.000

6,255.000

216-00030  
 

10,400.000

M2  

1.67000 10,445.856,255.000

10,445.85

0110 *AGGREGATE BASE COURSE (CLASS 7) 4,189.780

179.210

304-07000  
 

4,666.860

T   

13.25000 57,889.124,368.990

2,374.53
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PCN: 10786-BID    ESTIMATE RUN 12/05/2000

PROJECT: C 138A-006                    ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:27:26

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0111 ADDED ITEM (DOLLAR)/ OVERWEIGHT CHARGES ON ABC CL 7 
LOADS

0.000

0.000

900-00006  
 

-20.360

DOL 

1.00000 0.000.000

0.00

0115 *HOT BITUMINOUS PAVEMENT (GRADING S)(ASPHALT) 
(86)(AC-20R) 

1,786.930

560.940

403-33324  
 

2,347.870

T   

68.00000 159,655.162,347.870

38,143.92

0120 *HOT BITUMINOUS PAVEMENT (GRADING S)(ASPHALT) (86)(PG 
58-28) 

2,742.910

624.150

403-33352  
 

3,367.060

T   

57.00000 191,922.423,367.060

35,576.55

0120 MATERIAL ALLOWANCE HBP (GR S) ASPH) (86)(PG 58-28) 0.000

0.000DOL 

73,863.09000 0.000.000

0.00

0121 ADDED ITEM (DOLLAR)/ OVERWEIGHT CHARGES ON HBP PG58-28 0.000

0.000

900-00006  
 

-42.590

DOL 

1.00000 0.000.000

0.00

0125 CONCRETE SLOPE AND DITCH PAVING 0.000

0.000

507-00000  
 

3.300

M3  

510.00000 0.000.000

0.00

0130 450 MM EQUIVALENT CORRUGATED STEEL PIPE ARCH 68.000

0.000

603-15018  
 

68.000

M   

115.00000 7,820.0068.000

0.00

0135 450 MM EQUIVALENT ARCH STEEL END SECTION 4.000

0.000

603-31318  
 

4.000

EACH

400.00000 1,600.004.000

0.00

0140 *GUARDRAIL TYPE 3 (1905 MM POST SPACING) 520.000

0.000

606-00301  
 

520.000

M   

32.75000 17,030.00520.000

0.00

0145 *END ANCHORAGE TYPE 3G 4.000

0.000

606-01370  
 

4.000

EACH

780.00000 3,120.004.000

0.00

0150 *END ANCHORAGE (FLARED) 4.000

0.000

606-02005  
 

4.000

EACH

1,200.00000 4,800.004.000

0.00
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PCN: 10786-BID    ESTIMATE RUN 12/05/2000

PROJECT: C 138A-006                    ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:27:26

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0155 *END POST 0.000

0.000

607-00005  
 

4.000

EACH

172.00000 0.000.000

0.00

0160 *CORNER AND LINE BRACE POST 0.000

0.000

607-00010  
 

9.000

EACH

234.00000 0.000.000

0.00

0165 *FENCE BARBED WIRE WITH METAL POSTS 0.000

0.000

607-01000  
 

1,133.000

M   

3.90000 0.000.000

0.00

0170 *CURB TYPE 6 (SECTION M) 632.000

0.000

609-60011  
 

632.000

M   

7.50000 4,740.00632.000

0.00

0175 *DELINEATOR (TYPE I) 0.000

0.000

612-00001  
 

26.000

EACH

16.00000 0.000.000

0.00

0180 *DELINEATOR (TYPE II) 0.000

0.000

612-00002  
 

12.000

EACH

17.00000 0.000.000

0.00

0185 *DELINEATOR (TYPE III) 0.000

0.000

612-00003  
 

3.000

EACH

19.00000 0.000.000

0.00

0190 *SIGN PANEL (CLASS I) 0.000

9.500

614-00011  
 

10.700

M2  

220.00000 2,090.009.500

2,090.00

0195 *SIGN PANEL (CLASS II) 0.000

8.500

614-00012  
 

10.900

M2  

250.00000 2,125.008.500

2,125.00

0200 *SIGN PANEL (CLASS III) 0.000

8.900

614-00013  
 

15.200

M2  

335.00000 2,981.508.900

2,981.50

0205 *STEEL SIGN POST (U-3) 0.000

0.000

614-00200  
 

0.000

M   

17.00000 0.000.000

0.00
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PCN: 10786-BID    ESTIMATE RUN 12/05/2000

PROJECT: C 138A-006                    ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:27:26

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0210 *STEEL SIGN POST (50 MM ROUND) 0.000

57.000

614-01502  
 

63.000

M   

32.00000 1,824.0057.000

1,824.00

0215 *STEEL SIGN POST (65 MM ROUND) (SLIPBASE) 0.000

49.000

614-01552  
 

70.000

M   

145.00000 7,105.0049.000

7,105.00

0220 EMBANKMENT PROTECTOR TYPE 3 0.000

7.000

615-00030  
 

8.000

EACH

600.00000 4,200.007.000

4,200.00

0225 300 MM CULVERT PIPE 112.000

0.000

617-00012  
 

154.000

M   

65.00000 7,280.00112.000

0.00

0230 *DETOUR PAVEMENT 1,102.000

1,102.000

621-00450  
 

2,204.000

M2  

23.00000 50,692.002,204.000

25,346.00

0235 *CONSTRUCTION SURVEYING 0.900

0.000

625-00000  
 

1.000

L S 

70,000.00000 63,000.000.900

0.00

0240 *MOBILIZATION 1.000

0.000

626-00000  
 

1.000

L S 

241,170.00000 241,170.001.000

0.00

0245 *EPOXY PAVEMENT MARKING 0.000

0.000

627-00005  
 

243.000

L   

30.00000 0.000.000

0.00

0250 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 
LINE) 

0.000

0.000

627-30410  
 

3.900

M2  

250.00000 0.000.000

0.00

0255 *SURVEY MONUMENT (TYPE 1) 2.000

0.000

629-01001  
 

4.000

EACH

500.00000 1,000.002.000

0.00

0260 *SURVEY MONUMENT (TYPE 2A) 0.000

0.000

629-01021  
 

0.000

EACH

500.00000 0.000.000

0.00
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PCN: 10786-BID    ESTIMATE RUN 12/05/2000

PROJECT: C 138A-006                    ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:27:26

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0265 *SURVEY MONUMENT (TYPE 3A) 0.000

0.000

629-01031  
 

0.000

EACH

700.00000 0.000.000

0.00

0270 FLAGGING 1,365.500

237.500

630-00000  
 

1,617.000

HOUR

21.00000 33,663.001,603.000

4,987.50

0275 *TRAFFIC CONTROL SUPERVISOR 75.000

19.000

630-00002  
 

98.000

DAY 

300.00000 28,200.0094.000

5,700.00

0280 *TRAFFIC CONTROL INSPECTION 156.000

11.000

630-00007  
 

179.000

DAY 

150.00000 25,050.00167.000

1,650.00

0285 *FLASHING BEACON (PORTABLE) 1.800

0.000

630-80001  
 

2.000

EACH

1,000.00000 1,800.001.800

0.00

0290 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 1.800

0.000

630-80336  
 

2.000

EACH

600.00000 1,080.001.800

0.00

0295 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 11.700

0.000

630-80341  
 

13.000

EACH

85.00000 994.5011.700

0.00

0300 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 25.200

1.800

630-80342  
 

30.000

EACH

135.00000 3,645.0027.000

243.00

0305 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 5.400

0.000

630-80343  
 

6.000

EACH

150.00000 810.005.400

0.00

0310 *DRUM CHANNELIZING DEVICE 129.600

0.000

630-80360  
 

144.000

EACH

60.00000 7,776.00129.600

0.00

0315 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 7.200

0.000

630-80363  
 

8.000

EACH

70.00000 504.007.200

0.00
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PCN: 10786-BID    ESTIMATE RUN 12/05/2000

PROJECT: C 138A-006                    ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:27:26

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0320 CONCRETE BARRIER (TEMPORARY) 318.600

0.000

630-80370  
 

354.000

M   

75.00000 23,895.00318.600

0.00

0325 *TRAFFIC CONE 45.000

0.000

630-80380  
 

50.000

EACH

15.00000 675.0045.000

0.00

0330 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00

0335 F/A ASPHALT PAVEMENT INCENTIVE 0.000

0.000

700-70012  
 

-592.070

F A 

1.00000 0.000.000

0.00

0340 F/A OJT PILOT 0.000

0.000

700-70022  
 

0.000

F A 

1.00000 0.000.000

0.00

0345 F/A QUALITY INCENTIVE PAYMENT 0.000

9,942.570

700-70025  
 

9,942.570

F A 

1.00000 9,942.579,942.570

9,942.57

0350 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0355 F/A RAILROAD SIGNAL 14,689.780

0.000

700-70040  
 

15,380.470

F A 

1.00000 14,689.7814,689.780

0.00

0360 F/A RAILROAD FLAGGING BY UPRR 37,515.790

5,917.290

700-70042  
 

56,446.820

F A 

1.00000 43,433.0843,433.080

5,917.29

0365 F/A FURNISH & INSTALL ELECTRICAL SERVICE 6,350.120

0.000

700-70082  
 

6,717.630

F A 

1.00000 6,350.126,350.120

0.00

0370 F/A EROSION CONTROL 0.000

0.000

700-70380  
 

0.000

F A 

1.00000 0.000.000

0.00
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PCN: 10786-BID    ESTIMATE RUN 12/05/2000

PROJECT: C 138A-006                    ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:27:26

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0495 F/A RELOCATE QUONSET HUT 0.000

0.000

700-70100  
 

0.000

F A 

1.00000 0.000.000

0.00

0505 ADDED ITEM (DOLLAR)/ RELOCATE QUONSET 1.000

0.000

900-00006  
 

1.000

DOL 

17,309.99000 17,309.991.000

0.00

0525 BLADING EXTRA BLADING 0.000

22.500

203-01500  
 

49.500

HOUR

125.00000 2,812.5022.500

2,812.50

0530 FENCE WOOD SNOW 0.000

0.000

607-32200  
 

91.000

M   

9.74000 0.000.000

0.00

CAT 1,738,627.60268,272.671,872,021.19CURRENT AMT0200 $ $ $

CAT NO0300 STRUCTURE A-27-P 

0380 *REMOVAL OF BRIDGE 0.020

0.800

202-00400  
 

1.000

EACH

60,000.00000 49,200.000.820

48,000.00

0385 STRUCTURE EXCAVATION 466.000

0.000

206-00000  
 

466.000

M3  

7.50000 3,495.00466.000

0.00

0390 STRUCTURE BACKFILL (FLOW-FILL) 316.000

0.000

206-00065  
 

316.000

M3  

98.00000 30,968.00316.000

0.00

0395 STRUCTURE BACKFILL (CLASS 2) 255.000

78.000

206-00200  
 

333.000

M3  

15.00000 4,995.00333.000

1,170.00

0400 SHORING 1.000

0.000

206-01750  
 

1.000

L S 

10,000.00000 10,000.001.000

0.00

0405 *HOT BITUMINOUS PAVEMENT (GRADING S)(ASPHALT) 
(86)(AC-20R) 

0.000

0.000

403-33324  
 

0.000

T   

68.00000 0.000.000

0.00
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PCN: 10786-BID    ESTIMATE RUN 12/05/2000

PROJECT: C 138A-006                    ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:27:26

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURE A-27-P 

0410 *PILE TIP 42.000

0.000

502-00460  
 

42.000

EACH

85.00000 3,570.0042.000

0.00

0415 *STEEL PILING (HP 360X132) 1,208.000

0.000

502-11489  
 

1,182.990

M   

112.00000 135,296.001,208.000

0.00

0415 MATERIAL ALLOWANCE STEEL PILING 0.000

0.000M   

72,936.00000 0.000.000

0.00

0415 MATERIAL ALLOWANCE STEEL PILING 0.000

0.000M   

1.00000 0.000.000

0.00

0416 ADDED ITEM (METER)/ PILING CUT OFFS 0.000

0.000

900-00012  
 

0.000

M   

112.00000 0.000.000

0.00

0417 ADDED ITEM (METER)/ 0.000

0.000

900-00012  
 

0.000

M   

112.00000 0.000.000

0.00

0418 ADDED ITEM (METER)/ PILING CUT OFFS 0.000

0.000

900-00012  
 

25.900

M   

89.60000 0.000.000

0.00

0420 CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 0.000

0.000

507-00100  
 

123.800

M3  

325.00000 0.000.000

0.00

0425 BRIDGE DRAIN (SPECIAL) 3.000

0.000

513-00690  
 

3.000

EACH

2,500.00000 7,500.003.000

0.00

0430 *WATERPROOFING (MEMBRANE) 1,068.000

0.000

515-00120  
 

1,068.000

M2  

10.00000 10,680.001,068.000

0.00

0435 BRIDGE EXPANSION DEVICE (0-100 MM) 22.500

0.000

518-01004  
 

31.000

M   

485.00000 10,912.5022.500

0.00
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PCN: 10786-BID    ESTIMATE RUN 12/05/2000

PROJECT: C 138A-006                    ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:27:26

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURE A-27-P 

0440 CONCRETE CLASS D (BRIDGE) 563.100

0.000

601-03040  
 

563.100

M3  

450.00000 253,395.00563.100

0.00

0445 CLASS 5 FINISH 508.100

0.000

601-40200  
 

508.100

M2  

6.00000 3,048.60508.100

0.00

0450 *REINFORCING STEEL 13,691.000

0.000

602-00000  
 

13,691.000

KG  

1.10000 15,060.1013,691.000

0.00

0455 *REINFORCING STEEL (EPOXY COATED) 42,639.000

0.000

602-00020  
 

42,639.000

KG  

1.30000 55,430.7042,639.000

0.00

0460 *BRIDGE RAIL TYPE 7 (SPECIAL) 193.000

0.000

606-10705  
 

193.000

M   

160.00000 30,880.00193.000

0.00

0465 *FENCE CHAIN LINK (SPECIAL) (1800 MM) 169.400

0.000

607-53173  
 

169.000

M   

139.00000 23,546.60169.400

0.00

0470 50 MM ELECTRICAL CONDUIT 193.000

0.000

613-00200  
 

386.000

M   

25.00000 4,825.00193.000

0.00

0475 *PRESTRESSED CONCRETE BOX (DEPTH 800 THROUGH 1200 
METERS) 

673.000

0.000

618-01994  
 

673.000

M2  

400.00000 269,200.00673.000

0.00

0475 MATERIAL ALLOWANCE PRECAST BOX GIRDERS 0.000

0.000M2  

125,175.00000 0.000.000

0.00

0475 MATERIAL ALLOWANCE PRECAST BOX GIRDERS 0.000

0.000M2  

81,658.00000 0.000.000

0.00

0510 ADDED ITEM (LUMP SUM)/ SHORING SPECIAL 1.000

0.000

900-00014  
 

1.000

L S 

3,333.00000 3,333.001.000

0.00
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:27:26

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURE A-27-P 

0515 ADDED ITEM (DOLLAR)/ PRICE ADJUSTMENT (ITEM 601 CL D 
CONCRETE)

-825.840

0.000

900-00006  
 

-825.840

DOL 

1.00000 -825.84-825.840

0.00

CAT 924,509.6649,170.00983,956.08CURRENT AMT0300 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0480 FIELD OFFICE (CLASS 2) 1.000

0.000

620-00002  
 

1.000

EACH

45,000.00000 45,000.001.000

0.00

0485 FIELD LABORATORY (CLASS 2) 1.000

0.000

620-00012  
 

1.000

EACH

35,000.00000 35,000.001.000

0.00

0490 SANITARY FACILITY 1.000

0.000

620-00020  
 

1.000

EACH

1,500.00000 1,500.001.000

0.00

0500 ADDED ITEM (DOLLAR)/ INSPECTION HOUR CHARGE -2,000.000

-120.000

900-00006  
 

-2,120.000

DOL 

1.00000 -2,120.00-2,120.000

-120.00

CAT 79,380.00-120.0079,380.00CURRENT AMT0400 $ $ $

$ 2,742,517.26317,322.67$2,935,357.27$CURRENT AMTPROJECT TOTAL


